
















MISSION PLANNING SYSTEM BROAD AGENCY ANNOUNCEMENT PROPOSED SCHEDULE

Activity Name	Start Date	Finish Date	1997								
			March	April	May	June	July	August	September	October	November
BAA announcement in CBD	3/27/97										
Brief to Industry	4/21/97										
Rqmts document avail.	4/21/97										
White Papers due	5/9/97										
Coarse Evaluation	5/12/97	5/30/97									
SOW development	5/20/97	6/20/97									
Final Evaluation	6/2/97	6/27/97									
Send RFPs to contractors	7/2/97										
Proposal due	7/11/97										
Business Clearance	7/14/97	7/25/97									
Contract negotiations	7/28/97	8/1/97									
MPS/TCS Integration	8/4/97	10/1/97									
Integration test plan/proc	7/2/97	8/18/97									
Evaluation	10/1/97	11/15/97									
Selection of system for Phase 1 development	11/15/97										
			March	April	May	June	July	August	September	October	November

May 5, 1997